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1. Executive summary
To become global, GBIF needs to establish the network of connections to support the 
community of different regions. The support of different languages helps to overcome 
possible barriers. This project aimed and achieved the goal of ensuring that the fundamental 
set of documents for the establishment of at national biodiversity information facility become 
available in portuguese. Additionally, and building on this goal, the project also aimed at 
promoting GBIF among the community of portuguese speaking countries, namely the african
ones. This was achieved by promoting workshops or seminars, in the full involvement of 
national organisers and institutions, in three of the PALOP countries: Angola, Guinea-Bissau 
and Mozambique.

A total of twelve documents (six manuals and six promotional materials was translated to 
portuguese. These are or will become available soon for the international community through
GBIF.org.

Three workshops or seminars were held, one in each of the selected countries, with the 
invilvement of national partners as local organisers, the GBIF Secretariat and GBIF Portugal.
A total of 99 participants attended to the workshops, from 50 different institutions, including 
government departments, administration, universities, museums and ONGs.

Also with the involvement of the GBIF Secretariat, to project also facilitated high level 
meeting with government officials of Angola and Mozambique, triggering the process of 
future adhesion of these countries to GBIF. For Guinea-Bissau, the possible participation of 
the country will become the subject of near-future conversations between the Secretariat 
and the guinean organisation IBAP.



2. Contact information
Rui Figueira

Nó Português do GBIF
Instituto Superior de Agronomia
Herbário
Tapada da Ajuda
1349-017 Lisboa, Portugal
 

Tel: (+351) 213653421
Fax: (+351) 213653195
email: ruifigueira@isa.ulisboa.pt

Contacts of project partners and local workshop organisers

Angola

Domingos da Silva Neto
Ministério da Ciência e Tecnologia
Director Nacional de Investigação Científica
Rua do MAT, condominio, Classicos do 
Talatona, Edificio Nº2  andar- 7º, Luanda- 
Sul, Talatona
dgosneto@gmail.com

Alexandre de Sousa Costa
Ministério da Ciência e Tecnologia
Director do Gabinete de Intercâmbio
Rua do MAT, condominio, Classicos do 
Talatona, Edificio Nº2  andar- 7º, Luanda- 
Sul, Talatona
Luanda, Angola
acosta.mesct@gmail.com
alexandre.costa@minct.gov.ao

Fernanda Lages
Associate Professor
Lubango Herbarium and Ornithology 
Museum
Instituto Superior de Ciências de Educação 
da Huíla
Lubango - Angola

Guinea-Bissau

Alfredo Simão da Silva
Director do Instituto da Biodiversidade e das 
Áreas Protegidas (IBAP)
Avenida Dom Settimio Arturo Ferrazzetta
Caixa Postal Nº 70  Bissau. Guiné-Bissau
alfredodasilva.ibap@gmail.com

Udimila Kadija Queta 
Instituto da Biodiversidade e das Áreas 
Protegidas (IBAP)
Responsavel da Comunicação
Avenida Dom Settimio Arturo Ferrazzetta
Caixa Postal Nº 70  Bissau. Guiné-Bissau
udimilaqueta@hotmail.com

Mozambique
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Cornélio P. Ntumi
Director of Department of Biological 
Sciences
Universidade Eduardo Mondlane
Maputo
Mozambique 
cpntumi@gmail.com

Salomão Bandeira
Associate Professor
Department of Biological Sciences
Universidade Eduardo Mondlane
Maputo
Mozambique 
salomao.bandeira4@gmail.com

3. Project summary
In order to GBIF efficiently support, as an international organisation, different countries and 
regions, it is needed to be ensured that the language is not a barrier to the use of the 
infrastructure and resources. For portuguese speaking communities, the support of 
portuguese is a need, not only for the countries already members of GBIF (Brazil and 
Portugal), but also for other countries that are particularly relevant in the regional context for 
biodiversity representativeness, like Angola and Mozambique. The use of portuguese in 
communication and documentation is likely to facilitate not only the support to capacity 
actions, but also the first contact of national communities with the organisation and its 
resources. Ultimately, it helps GBIF to demonstrate its inclusiveness and global mission.

The GBIF nodes, as members of the network, could be a valuable help in ensuring that, at 
least, the basic set of documentation and functionalities are available in the main languages,
for nodes and communities of these countries. This project aims at producing the set of 
translated documents in portuguese that is needed to support the establishment of a node, 
and to provide some important manuals for biodiversity informatics practitioners. But nodes, 
in its privileged position to promote contacts and connections with the national communities, 
can facilitate the engagement with GBIF, not only in its national countries, but internationally, 
through its relations with institutions of those countries, again, using common languages and
cultural factors as basis. Therefore, nodes can greatly promote the enlargement of GBIF's 
network through advocacy actions.

This project allowed to explore these two vectors of documentation and advocacy, with the 
following goals:

 produce portuguese versions of a the set of essential documentation and promotional
materials in support of the establishment of  GBIF node;

 promote GBIF in the community of the Lusophone African Countries through 
workshops or seminars.

The execution of the project was very much aligned with the initial plan, in terms of tasks, 
timeline and finance. Almost all documents selected for translation are already in final 
portuguese versions, although many are still waiting for final production and publication by 
GBIFS. In what concerns the workshops, these took place with full involvement of national 
organisers, and with good representation of national institutions. The collaboration of local 
partners was key to the success of the meetings. Two of the workshops exceeded the initial 
goal for the advocacy seminars, by contributing, through presentations of the national 
institutions, for the assessment of the national landscape of institutions with biological 
collections and biodiversity projects, and for reporting of the state of the art in terms of 
biodiversity informatics. It also contributed for a preliminary assessment of  the national 
installed capacity.

Additionally, the project generated the opportunity for achieving more ambitious goals, 
namely in terms of the engagement of new countries with GBIF. With the full involvement of 
GBIFS, represented by its deputy Director, Tim Hirsch, two high level governmental 
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meetings took place in Angola and Mozambique, in parallel to the workshops. These had the
full involvement of local partners of the project, and contributed to trigger of further develop 
the process of future adhesion of these countries to GBIF. In Guinea-Bissau, the case of the 
adhesion of the country to GBIF will be brought to high level governmental officials by the 
local partner, also possibly triggering the process for this country in the near future, also.

3.1. Activities completed
The project activities divided in two main activity types: Documentation and Advocacy.

DOCUMENTATION

All planned documents, less one, were translated to portuguese and sent to the GBIF 
Secretariat for final template editing and publication. Some of the documents are already 
publicly available through GBIF.org portal. 

The following table summarizes the current status:

Dates Item Status Resource

July 2015 Document - Portuguese translation of all 
promotional posters (items 6-12 of deliverables)

concluded - 
Published and 
available at 
www.gbif.org

www.gbif.org/resourc
e/82252

http://www.gbif.org/re
source/82217

September 
2015

Document - Portuguese translation of Principles 
and Methods of Data Cleaning – Primary Species 
and Species-Occurrence Data (item 1)

in production - 
Translation sent to 
GBIF secretariat for 
final production and 
publishing

http://community.gbif.
org/pg/file/read/4999
4/verso-final-da-
traduo-quotdata-
cleaningquot

April 2016 Document - Portuguese translation of Best 
practice guide for compiling, maintaining, 
disseminating national species checklists (item 2)

in production - 
Translation sent to 
GBIF secretariat for 
final production and 
publishing

http://community.gbif.
org/pg/file/read/5106
7/traduo-para-
portugus-do-
ampquotguia-de-
boas-prticas-para-a-
compilao-manuteno-
e-disseminao-de-
checkslists-de-
espcies-
nacionaisampquot

July 2016 Document - Portuguese translation of Initiating a 
Collection Digitisation Project (item 3)

delayed - version 
0.1 of translation  
done and being 
reviewed by the 
project coordinator

July 2016 Document - Portuguese translation of GBIF 
Capacity Enhancement Framework and GBIF 
Communications Strategy – Draft  (items 4)

in production - 
Translation sent to 
GBIF secretariat for 
final production and 
publishing

http://community.gbif.
org/pg/file/read/5232
7/traduo-para-
portugus-do-
quotgbifcapacityenha
ncementframeworkq
uot

July 2016 Document - Portuguese translation of GBIF 
Communications Strategy (items 5)

in production - 
Translation sent to 
GBIF secretariat for 

http://community.gbif.
org/pg/file/read/5233
0/reviso-final-da-
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final production and 
publishing

traduo-para-
portugus-do-
quotgbifcommunicati
onstrategyquot

ADVOCACY ACTIONS

Three workshops or seminars were done during the project, as planned:

ANGOLA

Title: Workshop sobre a Partilha de Dados Científicos sobre Biodiversidade de Angola, side 
event of the 4th National Conference on Science and Technology

Date: 10-09-2015

Venue: Talatona Conference Centre, Luanda.

Organization: Ministério de Ciência e Tecnologia de Angola and Portuguese Node of GBIF

Agenda: 
http://www.gbif.pt/sites/default/files/background/Programa_GBIF_workshop_Luanda_FINAL.
pdf

News item: http://www.gbif.pt/node/286

File repository: http://www.gbif.pt/node/286

Nº of participants: 30

Nº of institutions: 7

Nº of communications: 9

GUINEA-BISSAU

Title: O Sistema Global de Informação sobre Biodiversidade (GBIF) e a Disponibilização de 
Dados de Biodiversidade da Guiné-Bissau 

Date: 14-07-2016

Venue: Departamento de Ciências Biológicas, Sala A7, Universidade Eduardo Mondlane, 
Maputo

Organization: IBAP and Portuguese Node of GBIF

Agenda: 
http://www.gbif.pt/sites/default/files/background/GBIF_seminarioBissau_agenda.pdf

News item: http://www.gbif.pt/node/342

File repository: http://www.gbif.pt/node/342

Nº of participants: 30

Nº of institutions: 16

Nº of communications: 5

MOZAMBIQUE
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Title: Importância da Participação de Moçambique no Sistema Global de Informação sobre 
Biodiversidade (GBIF)

Date: 26-05-2016

Venue: Departamento de Ciências Biológicas, Sala A7, Universidade Eduardo Mondlane, 
Maputo

Organization: Universidade Eduardo Mondlane and Portuguese Node of GBIF

Agenda: 
http://www.gbif.pt/sites/default/files/background/Programa_GBIF_workshop_final.pdf

News item: http://www.gbif.pt/node/338

File repository: http://www.gbif.pt/node/338

Nº of participants: 42

Nº of institutions: 18

Nº of communications: 9

MEETINGS

ANGOLA

Meeting with the Ministry of Science and Technology of Angola

Date: 10-09-2015

Venue: Centro de Convenções do Talatona, Luanda

Participants: Maria Candida Pereira Teixeira (Minister of Science and Technology), Maria do 
Rosário Sambo (Rector of the University Agostinho Neto), Rector of the University 
Mandume, Tim Hirsch (GBIF), Rui Figueira (GBIF Portugal)

Summary of the meeting: It was made a brief presentation of GBIF, its goals and the results 
of the workshop on biodiversity data sharing held in the same day. It was also briefly 
explained the form of participation of one country in the organisation. Comments by the 
rectors of the universities expressed in favour of the participation of Angola, considering it is 
important to promote sharing and access to data, and that the university can play an 
important role in promoting this by young students and researchers.

GUINEA-BISSAU

Meeting with the Director of IBAP

Date: 15-07-2016

Venue: IBAP, Bissau

Participants: Alfredo Simão da Silva (Director-General of IBAP), Justino Biai (Responsible 
for the Programme of IBAP) Leonildo Cardoso (IBAP)

Summary of the meeting: It was briefly reviewed the results of the seminar held in the 
previous day, and the process of involvement of Guinea-Bissau in GBIF. The fundamental 
documentation was delivered – MoU (EN and PT), of the Letter of Intent, and of the manual 
Establishing an effective participant node (in PT). Alfredo Silva mentioned that in its next 
meeting with the Secretary of State of Environment, the week after the seminar, he would 
pass information about GBIF and the opinion that Guinea-Bissau should become a 
participant.
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MOZAMBIQUE

Meeting with the Ministry of Science and Technology of Angola

Date: 27-05-2016

Venue: MITADER, Maputo

Participants: Ivete Maibaze (National Director for Environment/MITADER), Guilhermina 
Amurane (MITADER), Ana Paula (MITADER), Tim Hirsch (GBIF), Rui Figueira (GBIF 
Portugal), Salomão Bandeira (UEM)

Summary of the meeting: A brief presentation of GBIF, its mission and organisation was 
presented, as well as the form of participation of a country in the organisation. The National 
Director for Environment expressed its favourable opinion about the participation of 
Mozambique in GBIF, and asked for more information and documentation to support making 
the case at the government level. 

3.2. Ongoing and post-project activities
- final revision of the translation of the document Initiating a Collection Digitisation Project 
ongoing, GBIF Portugal). Date  for conclusion: September 2016;

- final production and publication of portuguese translations in production listed in the table 
of section 3.1 (ongoing, GBIF Secretariat)- Date of conclusion: December 2016;

- follow up contacts of the post-workshop activities in Angola, Mozambique and Guinea-
Bissau, concerning the future participation of those countries in GBIF, and creation of 
National nodes (ongoing, GBIF Secretariat and GBIF Portugal). Open-ended.

4. Project objectives
Ensure that the fundamental documentation for node establishment and data mobilisation is 
available in Portuguese

Promote GBIF in Angola, Mozambique and Guinea Bissau, in order to facilitate the future 
increase the number of GBIF participants.

5. Project deliverables

- Documents translated to Portuguese:

 Chapman, A. 2005. Principles and Methods of Data Cleaning, version 1.0. 
Copenhagen: Global Biodiversity Information Facility. 77 pp. ISBN: 87-92020-04-6;

 Hamer, M., Victor, J., Smith, G.F. (2012). Best Practice Guide for Compiling, 
Maintaining and Disseminating National Species Checklists, version 1.0, released in 
October 2012. Copenhagen: Global Biodiversity Information Facility, 40 pp, ISBN: 87-
92020-48-8;

 Frazier, C.K., Wall, J., and S. Grant. 2008. Initiating a Natural History Collection 
Digitisation Project, version 1.0. Copenhagen: Global Biodiversity Information Facility.
75 pp. (on-going);

 GBIF Capacity Enhancement Framework (http://www.gbif.org/resource/80954)
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 GBIF Communications Strategy – Draft (http://www.gbif.org/resource/80926)

 GBIF (2010). GBIF poster: Making biodiversity data freely available to benefit science
and society. Released on 12 October 2010. Copenhagen: Global Biodiversity 
Information Facility. Accessible online at http://www.gbif.org/orc/?doc_id=2930 
(poster and metadata)

 GBIF (2013). Poster: GBIF - informing global action to end biodiversity loss. 
Copenhagen: Global Biodiversity Information Facility. Available online at 
http://www.gbif.org/orc/?doc_id=5510.GBIF (2013).

 Poster: GBIF meeting national information needs. Copenhagen: Global Biodiversity 
Information Facility. Available online at http://www.gbif.org/orc/?doc_id=5511.

 GBIF (2013). Poster: GBIF - serving data for online applications. Copenhagen: 
Global Biodiversity Information Facility. Available online at http://www.gbif.org/orc/?
doc_id=5512.

 GBIF (2013). Poster: GBIF- supporting data publishers. Copenhagen: Global 
Biodiversity Information Facility. Available online at http://www.gbif.org/orc/?
doc_id=5513.

 GBIF (2013). Poster: GBIF - enabling unparalleled data access for research. 
Copenhagen: Global Biodiversity Information Facility. Available online at 
http://www.gbif.org/orc/?doc_id=5509.

 Template for GBIF Secretariat (2015). GBIF monthly slides - [month year]. 20 slides. 
Copenhagen: GBIF Secretariat. Available online at 
http://www.gbif.org/resource/81771. 

- Contact mailing list of the Luanda, Maputo and Bissau workshop participants.

- Presentations on the workshops

 Luanda

◦ A criação de um Nó Nacional GBIF e cooperação nacional e internacional

◦ Partilha de informações sobre Biodiversidade em Angola: contributo do GBIF 

como plataforma Global

 Maputo

◦ Participação nacional e guia para o estabelecimento de um Nó Nacional GBIF

◦ Auto-avaliação da capacidade de um nó nacional

 Bissau

◦ O Sistema Global de Informação sobre Biodiversidade (GBIF)

◦ Demo GBIF Portal - GB

◦ Ferramentas de bases de dados de colecções biológicas e dados de 
observações

- Articles on GBIF Portuguese portal, bilingual (PT, EN):

Page 8 | 10

http://www.gbif.pt/sites/default/files/background/GBIF_FerramentasGBIF.pdf
http://www.gbif.pt/sites/default/files/background/GBIF_FerramentasGBIF.pdf
http://www.gbif.pt/sites/default/files/background/GBIF_demoGB.pdf
http://www.gbif.pt/sites/default/files/background/GBIF_IntroducaoGeral.pdf
http://www.gbif.pt/sites/default/files/background/GBIFPT_selfAssessment.pdf
http://www.gbif.pt/sites/default/files/background/GBIFPT_CriacaoNoGBIF_0.pdf
http://www.gbif.pt/node/284
http://www.gbif.pt/node/284
http://www.gbif.pt/node/285
http://www.gbif.org/orc/?doc_id=5509
http://www.gbif.org/orc/?doc_id=5513
http://www.gbif.org/orc/?doc_id=5513
http://www.gbif.org/orc/?doc_id=5512
http://www.gbif.org/orc/?doc_id=5512
http://www.gbif.org/orc/?doc_id=5511
http://www.gbif.org/resource/80926


 Project entry page: Promote GBIF in the African Portuguese speaking countries 
through documentation and seminars, http://www.gbif.pt/node/274

 Seminar in Bissau on biodiversity information presents GBIF to institutions and 

organizations of Guinea-Bissau

 Seminar about GBIF in Guinea-Bissau takes place by next July 14, hosted by IBAP

 Workshop in Maputo discusses the participation of Mozambique on the Global 

Biodiversity Information Facility (GBIF)

 Workshop in Maputo on the importance of the participation of Mozambique in GBIF

 Workshop in Luanda on sharing of biodiversity data discusses participation of Angola

in GBIF

 Workshop sobre a Partilha de Dados Científicos sobre Bodiversidade em Angola

 GBIF supports GBIF Portugal to promote capacity enhancement and mobilization of 

biodiversity data in African Portuguese-speaking Countries

- Press and news

 Interview on the radio show Cientifica Mente of the national radio RTP, channel RTP 
Africa, about GBIF and the promotion of capacity on biodiversity information use on 
the Lusophone community, May 21, 2016, 
http://www.rtp.pt/play/p401/e236879/cientifica-mente.

 News item on the national Mozambican newspaper Notícias, May 6, 2016, with the 
title 'Biodiversidade junta especialistas na UEM'

6. Evaluation: findings and conclusions
The feedback from the participants in the workshops in Angola, Guinea-Bissau and 
Mozambique revealed a great interest in GBIF, and how the participation in this organisation 
might help these countries to fully participate in the international community, and to fulfill its 
commitments in biodiversity, environment, and also promote better resources to improve 
scientific research.

The project was successfully run and produced results better than expected. This was 
possible, because of the commitment and effort of all the partners and GBIFS, through non-
foreseen resources at the time of the proposal. 

There is a delay in the making available of the final production documents of the translated 
resources, by the GBIFS. While this did not affect the running of the project, it might have a 
negative impact, namely in the BID projects with participants from Angola or Mozambique.

7. Recommendations and lessons learned

 The participation in GBIF represents a great value for the countries, as a way of 
becoming active members and express commitment in the collaboration with the 
international community;

 The interest in GBIF in the three African countries clearly exceeded best 
expectations, either at the institutional level or at the governmental level;
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 Local organisers clearly reflected this interest, conducing to workshop agendas that 
promoted fully participation of national organisation. Workshops become, in this way, 
as initial starting points of the future establishment on a national biodiversity facility;

 The success of the project was possible only because of the tight collaboration of 
GBIFS with the Portuguese Node; this experience should be reproduced in other 
occasions;

 The available budget was a limitation! Other advocacy actions would be justifiable 
and easily achievable for other countries like Cape Verde and São Tomé and 
Principe. Also other co-funding sources, not all accounted in the financial report, 
contributed for the success of the seminars:

◦ staff time of the local organisers in Angola, Guinea-Bissau and Mozambique;

◦ venue, coffee-breaks and meals of participants on the Angola workshop, by 
MINCT, not accountable;

◦ coffee-breaks and meals in the Mozambique workshop, with a contribution of 
1000,00 EUR by CiBIO-Portual, and contribution by the UEM (not accounted).

 The time needed for the revision of the documents translated to portuguese was 
underestimated, as well as the time/effort needed for final production by GBIFS;

 The delay in the final publication of the translated documents in portuguese by 
GBIFS might have a negative impact in the BID projects that involve participants from
african portuguese speaking countries. An effort shoul be made to make these 
available at the shortest time possible.

 Dates of the seminars needed to be adjusted, to adapt to organisation requirements 
and better dates concerning local communities. The flexibility of the GBIFS greatly 
facilitated and is really appreciated in this process;

 The follow-up of the results achieved is essential to ensure that the full potential of 
the project results are achieved.

8. Future plans

 Follow up of the established contacts with Angola, Guinea-Bissau and Mozambique, 
on the joining process of these countries to GBFI, in coordination with GBIFS;

 Maintain contact with GBIFS to follow up the final production and publication of the 
resources translated to portuguese;

 Promotion of the use of the portuguese versions of the documentation in capacity 
training and workshops, either in activities in Portugal or any of the CPLP countries;

 provide testimonials of the experience of this project to others, in order to promote 
the enlargement of the country participation in GBIF.

9. Signature of the project main contact point

Signed on behalf of the project partners Date

Rui Figueira        31-07-2016
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